ISO/TMB/WG SR N 5, Draft Project plan

ID	Task Name
1	**10 Proposal stage**
2	NWIP for vote
3	New project approved
4	**20 Preparatory stage**
5	1st WG meeting (Brazil)
6	2nd WG meeting
7	3rd WG meeting - WD approved for registration as CD
8	CD registered
9	**30 Committee stage**
10	CD.1 for comments
11	4th WG meeting
12	CD.2 for comments (and vote?)
13	5th WG meeting - CD approved for registration as DIS
14	DIS registered
15	**40 Enquiry stage**
16	DIS for vote and comments
17	6th WG meeting
18	FDIS registered for formal approval
19	**50 Approval stage**
20	FDIS for vote
21	FDIS approved for publication
22	**60 Publication stage**
23	Final editing
24	IS published